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ESTIMATE RUN 04/13/2020

ESTIMATE SUMMARY 10:13:40

CONTID: C21900         ESTIMATE NO: 0002 PROG 2005

PCN: 21900-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON PHASE 7 PERCENT TIME:

PROJECT NO: NHPP0702-380                  

I-70 GLENWOOD CANYON PHASE 7

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

American Civil Constructors West Coast, LLC PAY PERIOD ENDING

2990 BAY VISTA COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,575,175.00 PARTICIPATING $ $ 334,821.70

AWARD PROJECT AMT: 14,160,100.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,044.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.77

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.70%

15,154,337.65

334,821.70

334,821.70

324,777.05

$

$

$

$

420,837.35

0.00

420,837.35

0.00

420,837.35

-12,625.12

0.00

408,212.23

0.00

AMOUNT DUE 408,212.23 324,777.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 324,777.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

43.0 TIME ALLOW: 10/16/2020 ??:??:??

ORIG TIME ALLOW: 10/16/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/18/2020

02/18/2020

03/31/2020

11/14/2019

11/25/2019

12/19/2019

02/18/2020
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0005 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

3,423.401.000

0.00

1.000

L S 

3,423.40000

0010 *Removal of Sidewalk 233.000

172.000

202-00200  
 

16,200.00405.000

6,880.00

405.000

SY  

40.00000

0015 *Removal of Curb and Gutter 244.000

145.000

202-00203  
 

9,725.00389.000

3,625.00

389.000

LF  

25.00000

0020 *Removal of Concrete Pavement 5.600

140.000

202-00210  
 

6,552.00145.600

6,300.00

225.000

SY  

45.00000

0025 *Removal of Asphalt Mat 15.000

0.000

202-00220  
 

525.0015.000

0.00

15.000

SY  

35.00000

0030 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

86,588.000

SY  

9.00000

0035 *Removal of Pavement Marking 0.000

15,875.000

202-00250  
 

12,700.0015,875.000

12,700.00

70,810.000

SF  

0.80000

0040 *Removal of Pavement Marking (Grinding) 0.000

13,265.000

202-00250  
 

10,612.0013,265.000

10,612.00

72,717.000

SF  

0.80000

0045 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

456.000

SY  

105.00000

0050 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

610.000

LF  

35.00000

0055 *Truck (Dump) 4.500

6.000

203-01582  
 

1,260.0010.500

720.00

10.500

HOUR

120.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0060 *Front End Loader (Rubber Tire) 4.500

4.000

203-01590  
 

977.508.500

460.00

10.000

HOUR

115.00000

0065 *Combination Loader 0.000

4.000

203-01594  
 

460.004.000

460.00

10.000

HOUR

115.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

25.000

HOUR

375.00000

0075 *Laborer 0.000

22.000

203-02330  
 

1,430.0022.000

1,430.00

50.000

HOUR

65.00000

0080 *Removal and Disposal of Sediment (Labor) 4.000

8.000

208-00103  
 

1,020.0012.000

680.00

20.000

HOUR

85.00000

0085 *Removal and Disposal of Sediment (Equipment) 1.000

5.000

208-00105  
 

1,110.006.000

925.00

10.000

HOUR

185.00000

0090 *Sweeping (Sediment Removal) 0.000

3.000

208-00106  
 

315.003.000

315.00

10.000

HOUR

105.00000

0095 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

300.00000

0100 *Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

610.000

LF  

15.00000

0105 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0110 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

500.000

SF  

5.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 4.100

0.000

403-00720  
 

1,025.004.100

0.00

23.000

TON 

250.00000

0120 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

3,627.000

LF  

65.00000

0125 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

86,602.000

SY  

12.50000

0130 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

85,996.000

CF  

80.75000

0135 *Concrete Class DT (Deck Topping) 0.000

16.300

601-03540  
 

14,670.0016.300

14,670.00

16.300

CY  

900.00000

0140 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

220.000

SY  

35.00000

0145 *Concrete Sidewalk (6 Inch) 23.000

23.000

608-00006  
 

3,680.0046.000

1,840.00

46.000

SY  

80.00000

0150 *Concrete Curb Ramp 240.000

227.000

608-00010  
 

74,720.00467.000

36,320.00

467.000

SY  

160.00000

0155 *Curb Ramp (Temporary Parallel) (Single) 2.000

3.000

608-00018  
 

2,250.005.000

1,350.00

5.000

EACH

450.00000

0160 *Construction Surveying 0.000

0.070

625-00000  
 

8,400.000.070

8,400.00

0.800

L S 

120,000.00000

0165 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.800

L S 

1,285,000.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0170 *Epoxy Pavement Marking 0.000

920.000

627-00005  
 

82,800.00920.000

82,800.00

920.000

GAL 

90.00000

0175 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

810.000

GAL 

90.00000

0180 Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

104.000

EACH

6.00000

0185 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

2,305.000

SF  

14.50000

0190 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

2,952.000

SF  

15.00000

0195 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

3,623.000

SF  

15.50000

0200 *Flagging 31.750

306.000

630-00000  
 

9,794.75337.750

8,874.00

4,800.000

HOUR

29.00000

0205 *Traffic Control Inspection 1.000

15.000

630-00007  
 

1,232.0016.000

1,155.00

88.000

DAY 

77.00000

0210 *Traffic Control Vehicle (Truck) 0.000

0.000

630-00009  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0215 *Traffic Control Management 6.000

19.000

630-00012  
 

28,875.0025.000

21,945.00

127.000

DAY 

1,155.00000

0220 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

1,760.002.000

0.00

38.000

EACH

880.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0225 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

275.001.000

0.00

25.000

EACH

275.00000

0230 *Pedestrian Barricade (ADA) 54.000

21.000

630-80340  
 

1,875.0075.000

525.00

150.000

LF  

25.00000

0235 *Construction Traffic Sign (Panel Size A) 5.000

6.000

630-80341  
 

330.0011.000

180.00

237.000

EACH

30.00000

0240 *Construction Traffic Sign (Panel Size B) 13.500

22.000

630-80342  
 

1,242.5035.500

770.00

262.000

EACH

35.00000

0245 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

40.00000

0250 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

158.000

SF  

24.00000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.500

630-80358  
 

825.001.500

825.00

5.000

EACH

550.00000

0260 *Portable Message Sign Panel 12.000

70.000

630-80359  
 

5,412.0082.000

4,620.00

430.000

DAY 

66.00000

0265 *Drum Channelizing Device 5.000

212.000

630-80360  
 

3,255.00217.000

3,180.00

434.000

EACH

15.00000

0270 *Drum Channelizing Device (With Light) (Flashing) 1.500

23.500

630-80363  
 

375.0025.000

352.50

50.000

EACH

15.00000

0275 *Drum Channelizing Device (With Light) (Steady Burn) 8.500

0.000

630-80364  
 

127.508.500

0.00

66.000

EACH

15.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0280 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

4.000

EACH

550.00000

0285 *Traffic Cone 0.000

5.000

630-80380  
 

6.255.000

6.25

100.000

EACH

1.25000

0290 *Channelizing Device (Special) 0.000

582.500

630-80390  
 

32,037.50582.500

32,037.50

1,500.000

EACH

55.00000

0295 *Stackable Tubular Marker 0.000

0.000

630-80392  
 

0.000.000

0.00

247.000

EACH

17.50000

0300 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

3.000

630-85006  
 

4,050.003.000

4,050.00

6.000

EACH

1,350.00000

0305 *Mobile Attenuator 5.000

31.000

630-85041  
 

13,500.0036.000

11,625.00

300.000

DAY 

375.00000

0310 *Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

75,000.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

600,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0330 F/A Heavy Tow, Rollback, and Courtesy Patrol 0.000

0.000

700-70034  
 

0.000.000

0.00

300,000.000

F A 

1.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0335 F/A Incentive  (Early Completion) 0.000

0.000

700-70034  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0340 F/A Post Tensioned Slab (Patching)(Concrete Class D) 0.000

0.000

700-70034  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0345 F/A Post Tensioned Slab (Post Tensioned Strand Repair) 0.000

0.000

700-70034  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0350 F/A Project First Program 0.000

1,500.000

700-70034  
 

1,500.001,500.000

1,500.00

7,000.000

F A 

1.00000

0355 F/A Roadway Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0360 F/A Smart Work Zone Technology 0.000

3,650.450

700-70034  
 

3,650.453,650.450

3,650.45

50,000.000

F A 

1.00000

0365 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 363,977.85285,782.7012,838,942.50CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0380 *Aggregate Bag 182.000

361.000

208-00035  
 

3,529.50543.000

2,346.50

2,560.000

LF  

6.50000

0385 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

1.000

208-00046  
 

3,000.002.000

1,500.00

2.000

EACH

1,500.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0390 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

85.00000

0395 *Wildlife Biologist 7.500

7.500

240-00000  
 

1,635.0015.000

817.50

80.000

HOUR

109.00000

0400 *Construction Surveying 0.000

0.070

625-00000  
 

8,400.000.070

8,400.00

0.200

L S 

120,000.00000

0405 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.200

L S 

1,285,000.00000

0410 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,200.000

HOUR

29.00000

0415 *Barrier (Temporary) 36.000

240.000

630-80370  
 

33,120.00276.000

28,800.00

552.000

LF  

120.00000

0420 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

900.00000

0425 F/A Abutment Debris Removal 0.000

0.000

700-70034  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 49,684.5041,864.00424,700.00CURRENT AMT0201 $ $ $

CAT NO0300 0300 STR F-08-AI 

0430 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

5,496.000

SY  

9.00000

0435 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

105.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0300 0300 STR F-08-AI 

0440 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

67.000

LF  

400.00000

0445 Bridge Expansion Device (0-12 Inch) 0.000

0.000

518-01012  
 

0.000.000

0.00

67.000

LF  

3,100.00000

0450 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

502.000

CF  

110.00000

0455 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

5,496.000

SY  

12.50000

0460 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

4,950.000

CF  

80.75000

CAT 0.000.00810,536.50CURRENT AMT0300 $ $ $

CAT NO0301 0301 STR F-08-BH 

0465 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

34.000

LF  

400.00000

0470 Bridge Expansion Device (0-12 Inch) 0.000

0.000

518-01012  
 

0.000.000

0.00

34.000

LF  

3,100.00000

0475 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

165.000

CF  

110.00000

CAT 0.000.00137,150.00CURRENT AMT0301 $ $ $

CAT NO0302 0302 STR F-08-AM 

0480 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

3,044.000

SY  

9.00000

0485 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

16.000

SY  

105.00000
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PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0302 0302 STR F-08-AM 

0490 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

34.000

LF  

400.00000

0495 Removal of Anti-icing System (Special) 0.000

0.000

202-00514  
 

0.000.000

0.00

1.000

L S 

52,500.00000

0500 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0505 Provide Temporary Support 0.000

0.000

509-08102  
 

0.000.000

0.00

1.000

EACH

120,000.00000

0510 Bearing Device (Type III) 0.000

0.000

512-00103  
 

0.000.000

0.00

1.000

EACH

65,000.00000

0515 Bridge Expansion Device (0-9 Inch) 0.000

0.000

518-01009  
 

0.000.000

0.00

34.000

LF  

2,700.00000

0520 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

153.000

CF  

110.00000

0525 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

3,044.000

SY  

12.50000

0530 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

6,480.000

CF  

80.75000

CAT 0.000.00985,116.00CURRENT AMT0302 $ $ $

CAT NO0303 0303 STR F-07-AO 

0535 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

36.000

LF  

400.00000
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CAT NO0303 0303 STR F-07-AO 

0540 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

36.000

LF  

325.00000

0545 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

73.000

CF  

110.00000

0550 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

1.000

CY  

2,500.00000

0555 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

150.000

LB  

6.00000

CAT 0.000.0037,530.00CURRENT AMT0303 $ $ $

CAT NO0304 0304 WALL R070A118949MLA 

0560 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

85.000

LF  

50.00000

0565 *Removal of Portions of Present Structure 0.000

1.450

202-00502  
 

2,175.001.450

2,175.00

6.000

CY  

1,500.00000

0570 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

7.000

CY  

2,500.00000

0575 *Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

20.000

CF  

240.00000

0580 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

43.000

SY  

35.00000

0585 *Bridge Rail Type 8R MASH 0.000

0.000

606-10810  
 

0.000.000

0.00

85.000

LF  

180.00000

CAT 2,175.002,175.0052,355.00CURRENT AMT0304 $ $ $



CONTID: C21900         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 21900-BID    ESTIMATE RUN 04/13/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:40

CUMULATIVE
AMOUNT

CAT NO0305 0305 POST TENSIONED SLABS (WB) 

0590 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

2.000

CY  

1,500.00000

0595 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

50.000

EACH

1,750.00000

0600 *Modify Inlet (Post Tensioned Slab) 0.000

0.000

210-04022  
 

0.000.000

0.00

28.000

EACH

2,850.00000

0605 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

3.000

CY  

2,500.00000

0610 *Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

31.000

CF  

240.00000

0615 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

117.000

SY  

35.00000

0620 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

100.000

LB  

6.00000

CAT 0.000.00189,935.00CURRENT AMT0305 $ $ $

CAT NO0306 0306 STR F-08-AH 

0625 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

34.000

LF  

400.00000

0630 Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

0.000

0.000

518-01109  
 

0.000.000

0.00

34.000

LF  

1,500.00000

0635 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

221.000

CF  

110.00000

CAT 0.000.0088,910.00CURRENT AMT0306 $ $ $
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0640 Sanitary Facility 0.000

1.000

620-00020  
 

5,000.001.000

5,000.00

2.000

EACH

5,000.00000

CAT 5,000.005,000.0010,000.00CURRENT AMT0400 $ $ $

$ 420,837.35334,821.70$15,575,175.00$CURRENT AMTPROJECT TOTAL


